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BACKGROUND

Recovery Act Project: Savannah River Site D&D M & D Areas Recovery
Act Project

TAFS: 89-09/10-0253

Project Identification Code: 2002151

Recovery Act Bill Reference: PL 111-5, Title IV — Energy and Water
Development, Defense Environmental Cleanup
(H.R. 1-26)

Project Cost: $23,550,000

Budget Authority: 06049, FD.05.12.00.0

Program Office: Environmental Management (EM)

Recovery Program Plan: EM - Defense

Management Office: Jack Craig, Acting Manager,
Savannah River Operations Office,
jack.craig@emchbc.doe.gov, 803-952-6337
Rodrigo V. Rimando, Jr.
SR Recovery Act Program Federal Project Director,
Savannah River Operations Office,
rodrigo.rimando@srs.gov, 803-952-8647

LEADS

Implementation: Savannah River Site (SRS)

Breakthrough: N/A

Laboratory: N/A

I SUMMARY & OBJECTIVES

Introduction

This Recovery Act Project is a portfolio of programs, projects and activities that
comprise, in part, the Savannah River Recovery Act Program (SRRAP) at the Savannah
River Site in Aiken, South Carolina. Including this Recovery Act Project, the SRRAP is
composed of five Recovery Act Projects that represent a total investment of
$1,615,400,000. The other four are: (1) SRS D&D P & R Areas Recovery Act Project,
Identification Code 2002150; (2) SRS D&D, Soil & Groundwater Activities Site-Wide
Recovery Act Project, ldentification Code 2002152; (3) SRS TRU & Solid Waste
Recovery Act Project, Identification Code 2002153; and (4) SRS Liquid Waste Tank
Infrastructure Recovery Act Project, Identification Code 2002290.
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SRS Overview

The SRS was constructed during the early 1950s to produce the basic materials used in
the fabrication of nuclear weapons in support of our nation’s defense programs.
Production has since stopped, but SRS remains a key DOE industrial complex dedicated
to the safe stabilization, treatment, and disposition of legacy nuclear materials, spent
nuclear fuel, and radioactive waste. Also, a major focus is the cleanup of legacy
materials, facilities, and waste sites left from the Cold War.

Office of Environmental Management is the Lead Program Secretarial Office (LPSO),
and has landlord responsibility for the SRS with specific responsibilities that include site-
wide integration and planning, and implementation of EM mission activities in the areas
of radioactive solid and liquid waste disposition, nuclear materials stabilization and
disposition, environmental remediation, non-nuclear facility demolition and removal, and
nuclear facility decommissioning.

The SRS is government-owned and contractor-operated (GOCO). As such, the DOE
enters into management and operating (M&O) contracts as well as goods and services
contracts to execute and deliver mission objectives.

The DOE derives its authority for the development and the regulation of the uses of
nuclear materials and facilities in the United States from the Atomic Energy Act of 1946,
Public Law (P.L.) 79-585, as amended by the Atomic Energy Act Amendments of 1954,
P.L. 83-703, and from the Energy Reorganization Act of 1974, P.L. 93-438.

On November 21, 1989, the SRS (Comprehensive Environmental Response,
Compensation, and Liability Information System Identification Number SC1890008989)
was included on the National Priorities List (48184 - 48189 Federal Register / VVol. 54,
No. 223), which is Appendix B of the National Oil and Hazardous Substances Pollution
Contingency Plan, making the entire SRS subject to provisions and requirements of
CERCLA. As such, DOE’s environmental remediation and hazardous waste management
activities at SRS are governed by:

e Comprehensive Environmental Response, Compensation and Liability Act of 1980
(CERCLA), P.L. 96-510,, as amended by the Superfund Amendments and
Reauthorization Act of 1986 (SARA), P.L. 99-499;

e Resource Conservation and Recovery Act of 1976 (RCRA), P.L. 94-580, as
amended by Hazardous and Solid Wastes Amendments of 1984, P.L. 98-616; and

e National Environmental Policy Act of 1969 (NEPA), P.L. 91-190, as amended by
P.L. 94-52, July 3, 1975, P.L. 94-83, August 9, 1975, and P.L. 97-258, § 4(b),
Sept. 13, 1982).

In accordance with Section 120(e) of CERCLA, the DOE entered into interagency
agreements (IAG) with the United States Environmental Protection Agency (USEPA)
and South Carolina Department of Health and Environmental Control (SCDHEC) for the
expeditious completion of remedial action at the facility.
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Basis for SRS Recovery Act Projects

Office of Environmental Management identified several opportunities to significantly
reduce its cleanup program lifecycle costs by making upfront investments on its core
mission activities as described in Report to Congress: Status of Environmental
Management Initiatives to Accelerate the Reduction of Environmental Risks and
Challenges Posed by the Legacy of the Cold War (January 2009). These upfront
investments include:

e Near-Term Completion — Accelerating the completion of mission activities at
EM’s smaller sites and at DOE’s national laboratories thereby reducing EM’s
remaining work to the larger sites;

e Footprint Reduction — Accelerating the completion of environmental (soil and
groundwater) remediation and facility deactivation and decommissioning at the
larger sites thereby reducing EM’s remaining work to the areas of the site where
long-term mission activities still need to be completed; and

e Solid Radioactive Waste Disposal — Accelerating the disposal of transuranic
waste and low-level radioactive waste in an effort to maximize the use of readily
available disposal facilities and capabilities.

In executing the SRRAP, EM implements the project management requirements of DOE
Order 413.3A, Program and Project Management for the Acquisition of Capital Assets,
and Office of Management and Budget (OMB) Circular No. A-11, Part 7, Planning,
Budgeting, Acquisition, and Management of Capital Assets. Due to the unique nature
under which these projects are funded and the Congressional mandate to immediately
execute “shovel ready” projects, DOE requirements are implemented in a manner that
allows for the immediate retention and hiring of workers. This tailored approach
continues to maintain the utility and value of Federal leadership and accountability by
assignment of Federal Project Directors who are supported by Integrated Project Teams;
clear technical scope definition; positive configuration control over credible performance
baselines; smart risk management and uncertainty awareness; and sound project controls,
including earned value management. Incorporating safety early into design and through
execution remains a key feature of the project management approach.

This Recovery Act Project implements the programmatic requirements in EM
RECOVERY ACT PROGRAM: Portfolio Management Framework, (RAPD-EM-09004),
Revision 0, July 10, 2009. Portfolio Management Framework describes a new framework
for managing EM’s portfolio of PPAs that differentiates capital asset projects from non-
capital asset activities and programs.

In EM’s Integrated Planning, Accountability, and Budgeting System, this Recovery Act
Project is identified by reporting element SR-0030.R2.1, M & D General Plant Projects
(GPP) and Operations.
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Statement of Work

This Recovery Act Project includes capital asset projects, general plant projects,
environmental management operational activities, and landlord (LPSO) program
activities under the programmatic responsibility of EM. This Recovery Act Project
focuses on accelerating the completion of EM mission activities in key industrial areas of
the SRS (area completion) such that these areas and their surrounding land property and
resources are made available for potential beneficial reuse.

The following is a list of the scope:

Remediation of D Area Bubble Tower soils
Remediation of D-006 Outfall

Remediation of Waste Oil Facility soils
Remediation of the D Area Coal Pile Runoff Basin

D Area Moderatory Facility Concrete Soil Detritiation — Excavation and treatment
of tritium-contaminated soil and concrete from the 420-D Concentrator Building,
420-2D Rework Handling Facility, and 421-2D Moderator Handling and Storage
Building at D Area

M Area Remedial Action Construction — The selected remedy for the final M
Area Operable Unit (MAOU) Remedial Action is Passive Soil Vapor Extraction
and Institutional Controls. The scope of this control account covers the
construction of two passive soil vapor extraction (PSVE) cells to treat volatile
organic compound (VOC) contaminated soils and concrete rubble stock piled on
the 320-M building slab and south of the M-1 Stripper at M Area. This includes
transportation and placement of the VOC contaminated materials into 321-M and
PSVE cell.

Post-remediation site restoration of D Area
Post-remediation operations and maintenance of D-Area
Environmental monitoring of D Area

Project, regulatory and administrative closeout of Recovery Act-funded work at D
Area

Post-remediation site restoration of MAOU
Post-remediation operations and maintenance of M Area and MAOU
Environmental monitoring of M Area and MAOU

Project, regulatory and administrative closeout of Recovery Act-funded work at
M Area and MAOU
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Changes during Final Scope Definitization

Deletions

e Deactivation and decommissioning activities of over 30 facilities associated with
the D Area Powerhouse complex facilities were removed form this Recovery Act
Project because they are now identified for beneficial reuse by the U.S.
Department of Defense

o Off-site disposal of over 3,500 cubic yards of contaminated soils is no longer
required because of regulatory approval to treat the soils on-unit.

Additions
¢ Removal and disposal of unanticipated PCB contamination in D Area.

¢ Remediation system construction and refurbishment cost increase in D Area

Potential New Work

There are currently no other work activities in this Recovery Act Project that could be
performed in the event additional Recovery Act funding becomes available.

I OBJECTIVES

Recovery Act Objectives

The planning, execution and closeout of this Recovery Act Project will contribute to the
SRRAP goal of saving and creating a total of 3,000 jobs. Hiring preference is given to the
Central Savannah River Area and SC counties adjacent to SRS, including Barnwell
County, Allendale County, and Orangeburg County. The nature of the work of this
Recovery Act Project allow for the hiring of a wide range of skills and trades.

Programmatic Objectives

Accelerating the completion of EM mission activities of this Recovery Act Project will
contribute to EM’s programmatic initiatives of footprint reduction and accelerated solid
radioactive waste disposal. Specifically, the scope of the validated performance baseline
contributes to the overall reduction of EM’s programmatic operational footprint by
greater than 40%. Because much of the work scope is accelerated from the out-years, the
solid radioactive waste generated will also be accelerated.
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The acceleration of this work will also reduce the overall lifecycle cost and
environmental liability. As such, a financial return on investment is expected, and will be
assessed upon completion of this Recovery Act Project.

This Recovery Act Projects ties to the DOE and EM Strategic Goals and Themes listed
below.

e DOE Strategic Goal 4 —Environmental Responsibility — Protecting the
environment by providing a responsible resolution to the environmental legacy of
nuclear weapons production.

e DOE Strategic Goal 5 — Management and Excellence — Enabling the
Department’s mission through sound management and business practices.

e EM Goals — To safely disposition large volumes of nuclear waste; safeguard
materials that could be used in nuclear weapons; deactivate and decommission
thousands of contaminated facilities no longer needed by the Department to carry
on its current mission; EM is fulfilling its commitments to reduce overall risk and
complete cleanup across all sites for generations to come.

Regulatory and Statutory Objectives

The SRRAP meets the requirements of the IAG with USEPA and SCDHEC and the
RCRA Permit.

Public Benefits

Hundreds of on-site jobs will be created and/or retained by implementing this Recovery
Act Project, bolstering the local economy. Major types of workers required for this work
include construction labor, engineer, heavy equipment operator, field technician, truck
driver, and administrative support worker. The large number of workers trained by
completing this project will be available for future missions, including the energy park
initiative planned for the SRS. Personnel hired for this initiative could also provide a key
source of employees to accomplish other the EM mission activities as the current aging
workforce retires and as workers leave for other work offered in the expanding nuclear
industry being experienced in the southeastern region of the US. Surrounding area
businesses will also experience a job creation benefit from this work scope initiative.
Additional off-site jobs will likely be created in the surrounding communities.

This Recovery Act Project fulfills the Government’s responsibility to address nuclear
weapons waste, allows earlier completion of legal compliance agreement milestones, and
enables reuse of DOE assets and resources, including land and infrastructure, for other
energy missions or community reuse through long-term leases. Moreover, areas of SRS
can be used to establish Energy Parks after EM has completed its legacy cleanup,
providing long-term quality jobs for the Recovery Project workforce.
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Recovery Act Project Impacts

This Recovery Act Project makes significant progress towards completing the EM
cleanup mission at SRS. By strategically completing environmental remediation and
facility dispositioning at the major industrial areas, EM is able to collapse its operating
footprint to the central portion of SRS. The assets and environmental resources made
available by EM’s footprint reduction, may serve some other beneficial reuse.

The accelerated completion of cleanup, allows EM to utilize and focus resources on the
more problematic mission activities, including the stabilization and disposition of high
level waste, final closure of the high level waste tanks, the stabilization and disposition of
nuclear materials, and deactivation and decommissioning of the radiochemical processing
facilities.

The acceleration of this work will also reduce the overall lifecycle cost and
environmental liability. As such, a financial return on investment is expected, and will be
assessed upon completion of this Recovery Act Project.

Il COST & SCHEDULE

Budget

Table 1. Budget Implementation Monthly & Yearly Obligations (Actual Costs for April
2009 through May 2010 and Projected Costs for June 2010 through September 2010 in
$M)
The Project funding is subject to re-apportionment and will be finalized by
9/30/2010; the Project Operating Plan will then be reissued with an obligations
table.

Table 2. Budget Implementation Monthly & Yearly Expenditures (Actual Costs for April
2009 through May 2010 and Projected Costs for June 2010 through FY2012 in $M)

The Project funding is subject to re-apportionment and will be finalized by
9/30/2010; the Project Operating Plan will then be reissued with a costs table.

Table 3. Funds Returned and Offsetting Collections ($M)

Provide description and FY FY FY FY FY FY FY
amounts for Funds 09 10 11 12 13 14 15
Returned and Offsetting

: NA
Collections
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Indirect Costs

This work will be performed by an existing Management and Operating (M&O)
contractor using an approved indirect rate structure. The estimated percent of Recovery
Act Project indirect costs is approximately 28.45% for fiscal year 2010, 49.28% for fiscal
year 2011, and 67.82% for fiscal year 2012.

In accordance with the general principles of the Recovery Act, DOE Savannah River Site
will take the following steps to minimize the impacts of indirect costs and enhance
transparency and accountability of project:

o Clearly identify the estimated full cost of projects to include total direct and
indirect costs, indirect costs rates, and adjust existing indirect cost rate to account
for the material infusion of funds provided in the Recovery Act;

e Ensure all funds transferred to contractors/subcontractors are completed using the
Approved Funding Program process described in Chapter 12 of the Accounting
Handbook; and

e Future reporting requirements include monthly reports on actual indirect cost rate.

Changes to Baseline Budget

Table 4. Changes to Baseline Budgets ($M)

Changesto |\ e/ | FY | FY | FY | FY | FY | FY | FY

Baseline | Ho ease | 09 | 10 | 12 | 12 | 13 | 14 | 15
Budget
NA

Milestones (Recovery Act Baselines)

Table 5. Milestones for SR-0030.R2.1, M & D GPP and Operations

Date Title/Description
09/30/2010 | MAOU Mechanical Completion
01/31/2011 | MAOU Regulatory Completion

09/30/2010 | Submit Rev 0 Final Thermal Detritiation Treatability Study Report

08/01/2010 | Award Subcontract for Construction of the 3 Thermal Detritiation Cells

11/30/2010 gltj)tr)r;rr)llﬁte Installation of 11 Microblower Wells at Bubble Tower

09/30/2011 | Complete the Thermal Detritiation Campaigns
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NEPA Compliance

The scope of work is being undertaken primarily pursuant to CERCLA; separate NEPA
review is not required. In addition, a portion of the work is addressed by existing
categorical exclusion determinations. The DOE-SR NEPA Compliance Officer will
monitor implementation and, as necessary, determine whether additional NEPA review is
required.

Project Management

This Recovery Act Project underwent an independent project review (IPR) by EM’s
Office of Strategic Office of Strategic Planning and Analysis (EM-32). The initial on-site
review was conducted during the week of July 27, 2009. The IPR report was issued on
August 13, 2009. On November 4, 2009, EM-32 approves the final corrective action plan
(CAP). During the week of December 14, 2009, the IPR team conducts a follow-up on-
site review. On December 18, 2009, EM-62 (former EM-32) closes CAP and validates
the performance baseline. On January 6, 2010, EM-62 issues completed final IPR report.

Table 6. Delivery Schedule for Capital Asset Projects

Program/OECM

Milestone Delivery (End) Date Comments
This project is comprised of capital
asset activities with a cost less than
Develop capital asset $10 million (i.e., general plant
projects Integrated 12/14/2009 (A) projects (GPP)) and EM operations
Project List activities. The HWCTR

Decommissioning Project is subject
to DOE O 413.3A.

A performance baseline was
delivered in July 2009 and
subjected to an IPR. In conjunction
with the IPR CAP, a new baseline
was developed and submitted.

Develop Parametric
Performance Baseline
(Individual Projects)

7/7/2009 (A) and
12/14/2009 (A)

If < $100 M Perform

IPR, >$100 M Perform | 07/27/2009 (A) and | "X performed during week of

7/27/2009 with a follow-up review

EIR. (Individual 12/14/2009 (A) during the week of 12/14/20009.

Projects)

Approve Performance | 4 56/5010 (A) EM-62 validated baseline.

Baseline

Approve Start of GPP and EM operations activities
PP NA continued. No additional approvals

Construction :
were required.

Approve Project

Completion 9/30/2011
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v PERFORMANCE

Performance Measures

The Project will regularly report on all aspects of project cost including indirect cost rate,
schedule, performance, results and impacts. Reporting of the estimation of jobs created
and retained will also be made.

Within ninety days after the effective date of the contract modification, the contractor
shall propose to the Contracting Officer a Contract Performance Baseline, including a
supplemental Performance Evaluation and Measurement Plan to accommodate the
Recovery Act Project scope.

The period of performance for the Recovery Act work begins April 8, 2009 through
September 30, 2011.

The following reporting procedure will apply to the submission of monthly cost reports
for Recovery Act work specified in the accelerated work scope.

¢ DOE will conduct a review of the contractor’s proposed Earned Value
Management System (EVMS) for compliance with ANSI/EIA-748 according
pursuant to DOE Order 413.3A. The contractor’s EVMS was certified by OECM
on February 26, 2010.

e The contractor shall certify in each monthly report that the costs included in the
report for Recovery Act work were incurred only to accomplish the Recovery Act
work in accordance with the accelerated work scope.

Table 7. Overall ARRA Project Performance Measure and Targets

Savannah River Site D&D M & D

Recovery Act Project Identification Code Recovery Act Project 2002151

National Security and Legacy - Accelerate

Linkage To S-1 Priorities decommissioning of nuclear facilities and

contaminated areas in areas of SRS
Linkage to Current Program Goal DOE Strategic Goal 4 —Environmental
(if applicable) Responsibility — Protecting the

environment by providing a responsible
resolution to the environmental legacy of
nuclear weapons production

EM Goals — Environmental responsibility
to protect the environment; and to D&D
contaminated facilities no longer needed to
carry on current EM mission
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Table 7. Overall ARRA Project Performance Measure and Targets

Recovery Act Project Identification Code

Savannah River Site D&D M & D
Recovery Act Project 2002151

Third-Year Outcome-Oriented
Performance Measure

By the end of FY 2011, reduce the SRS
operational footprint by 15%
(approximately 47 square miles)

First Year Performance Target
(2009)

Initiate procurement activities to remediate
M area soils

Q2 - Project-Level Quarterly Performance
Milestone(s)

Complete construction of three D Area
Operable Unit thermal detritiation
treatment cells

Q3 - Project-Level Quarterly Performance
Milestone(s)

Submit Revision.1 of the ESD to the
MAOU Record of Decision.

Q4 - Project-Level Quarterly Performance
Milestone(s)

Issue Request for Proposal (RFP) for M
Area Operable Unit Soil Remediation,

Second Year Performance Target (FY
2010)

Achieve M Area Completion

QL1 - Project-Level Quarterly Performance
Milestone(s)

Award M Area Operable Unit soil
remediation contract

Q3 - Project-Level Quarterly Performance
Milestone(s)

Award subcontract for installation of 11
MicroBlower wells at the Bubble Tower
Subunit.

Q4 - Project-Level Quarterly Performance
Milestone(s)

Achieve M Area Completion (first area
completed under Recovery Act)

Third Year Performance Target (FY 2011)

Achieve D Area Completion

QL1 - Project-Level Quarterly Performance
Milestone(s)

Complete installation of 11 MicroBlower
wells at the Bubble Tower Subunit.

Q3 - Project-Level Quarterly Performance
Milestone(s)

Complete thermal detritiation of DAOU
tritium contaminated soils & concrete

Q4 - Project-Level Quarterly Performance
Milestone(s)

Achieve D area Completion

National Strategic Benefits

Table 8. National Strategic Benefits

1. Carbon Emission Reductions: Estimated 5-year undiscounted CO; reduction (in
metric tonnes of CO, equivalent) are [fill in the blank]

2. Oil Consumption Reductions: Estimated 5-year reduction in undiscounted oil
consumption (in barrels of oil equivalent) is [fill in the blank]
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\ MANAGEMENT

Secretarial-level Items

Table 9 depicts the linkages between short term (5 year) qualitative and quantitative
benefit estimates and the Secretarial-level Priorities through September 2014

Table 9. Secretary's Priorities

Secretary’s Priorities

Project Impacts

Project Impacts

Economic Prosperity

cleanup missions on major
industrial areas of the SRS
allow for beneficial reuse.

(Qualitative) (Quantitative)
Science and Discovery NA NA
Clean, Secure Energy NA NA
The total EM footprint
The completion of EM reduction is about 230

square miles which
represents 75% of the 310
contiguous square miles of
SRS.

National Security and
Legacy

NA

NA

Climate Change

NA

NA

Collaboration and Coordination

The DOE Nevada Test Site, EnergySolutions in Utah, and other commercially-operated
waste treatment/ storage/disposal facilities will be needed to support treatment and
disposal of waste generated during the Recovery Act Project. Coordination with these
interfaces already exists however will be enhanced throughout this project. Maintaining
continuity of available disposal capacity for Class A and Greater-Than Class A Mixed
Low Level Radioactive Waste is important to the project.

The Savannah River Ecology Laboratory (SREL) operated by the University of Georgia
will continue to provide the support for the ecological risk assessments.

The DOE-SR Office of Acquisition Management will continue to work closely with
DOE-EM and DOE Office of Management (MA) to insure timely business clearance

approval for procurement actions that exceed local authority.

DOE-SR will work with DOE-EM and other headquarters organizations to revise or
provide clarification to DOE Order 5400.5 (DOE Rad Release Criteria) to facilitate

material disposition.

12
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DOE-SR will work with DOE-EM and other headquarters organizations to streamline the
Department of Housing and Urban Development (HUD) review process for excess
facilities and/or to obtain an exception/deviation from the process.

The Savannah River National Laboratory will continue to provide the technical and
research core competency capabilities, DOE Order 435.1 compliance, and provide special
analytical services.

Training programs and/or courses may be set up in the local universities and/or technical
colleges for identified positions which may require additional training outside of standard
site training courses.

There are many external interfaces associated with the normal operations at SRS. These
include:

e Regulatory - SRS Citizens Advisory Board, Environmental Protection Agency,
South Carolina Department of Health and Environmental Control, Department of
Transportation, Nuclear Regulatory Commission, and Defense Nuclear Facilities
Safety Board

e Community - SRS Citizens Advisory Board, Central Savannah River Area
Counties, Surrounding States, Nevada, New Mexico, and Utah

e Industry - Environmental Engineering/Remediation, Waste Management,
Construction, Cement, Container, Transportation, Housing, Utilities, etc.

e Other - Other SRS Contractors, Labor Unions, Parent Companies, Local
Universities/Colleges

Federal Infrastructure Investments

This Recovery Act Project addresses the Cold War legacy by remediating chemically and
radioactively contaminated soils and water, demolishing and removing surplus non-
contaminated and non-nuclear facilities, decommissioning surplus nuclear facilities, and
dispositioning waste materials, thereby reducing agency's environmental impact and
liability.

This Recovery Act Project provides for work on critical infrastructure that continues to

age and has degraded to a state that loss would have a significant adverse affect on
facility and/or site operations.

Line Management

DOE-SR intends to use existing EM site systems and practices to effectively monitor and
report on the Recovery Act Project activities, including:
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Fully implement all Recovery Act transparency and reporting requirements
through modifications to the contract that will fund this Recovery Act Project.

Continue applying project management principles to Recovery Act Project
execution, including reviewing and validating EM project cost and schedule
baselines consistent with DOE Order 413.3 and identifying project risks and
strategies for managing them.

Continue use of industry standard Earned Value Management System (EVMS) to
compare actual project scope, cost, and schedule performance against planned
performance as depicted in the baseline.

Continue monitoring of the contractors’ EVMS reports to ensure the Recovery
Act Project is on track and, if not or if trends are in a negative direction, to
develop and implement corrective actions.

Hold monthly management reviews to provide updates on the Recovery Act
Project to EM’s senior-most executives.

Secure support service contractors to provide limited augmentation of federal
procurement, budget and finance, project controls, and technical oversight
capabilities for the Recovery Act Project.

Assign appropriately qualified staff to the Recovery Act Project to provide
technical and programmatic oversight of the contractors performing the work and
be the day-to-day governmental interface and manager for the project.

Use an Integrated Project Team (IPT) of Federal and contractor staff with project
knowledge and subject matter expertise essential to the successful planning and
execution of the project — including safety, risk management, engineering, quality
assurance, contracts administration, and project controls.

Develop detailed risk management plans for the Recovery Act Project to identify
and mitigate risks, and assign roles and responsibilities for managing the risks.

Needs from Staff Offices

DOE-SR has not identified resource needs from other DOE Staff Offices.

Human Capital

DOE-SR intends to use support service contractors to provide limited augmentation to
federal staff in the areas of procurement, budget and finance, project controls, and
technical oversight. DOE-SR is nearly staffed to the DOE Environmental Management
program’s “Best-In-Class” federal staffing levels for both acquisition and project
controls. DOE-SR has hired hiring additional Facility Representatives to provide
technical oversight of contractor activities. DOE-SR is in the process of hiring additional
contract specialists to support increased oversight of contractor procurement activities,
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including the conduct of post-award reviews and audits. Priority execution of security

clearance requests may be required.

Table 10. Information on Hiring Under the Recovery Act

O] Timeframe (1-6mos;
# & Type of Positions (HQ or Federal or ) i e
i ) . 6+mos; other; specify
(Title, Series and Grade) Field — Contractor : ;
. date needed if possible)
w/location)
A wide variety of skills,
trades and professions. The April 2009 through
initial goal of SRRAP is SRS | Contractor | g tember 2011
3,000 jobs.
Table 11. Procurement Plans
New/
- . han E EXx |
Activity Type Exist Cnaiges (2 Status PSS SSUES
Needs (N) Complete | (Y/N)
(N/E)
Savannah A
River Nuclear Modification Modlflcatlor?
Solutions (E) Funding pending complete wiin
Contract E R . 10 days after N
Management Modification receipt of :
. receipt of
and Operating funds §
unds
Contract
D Area Request for
Detritiation Cell | Subcontract | N NA Proposal Under | 9/2010 N
Construction Development
M Area
Op_erable Unit
Soil - Subcontract | N NA Awarded 3/2010 N
Remediation
Cell
Construction
M Area _
et
V. . Subcontract | N NA Proposal 6/2010 N
apor Extraction Und

Wells naerway
Installation
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